Federal Communications Commission
Washington, D.C. 20554

October 31, 2006

DA 06-2233
Released: November 1, 2006

CMCG Puerto Rico License LLC
Erwin G. Krasnow, Esq.

Garvey Schubert Barer
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Dear Mr. Krasnow:

This is in regard to the Petition for Expedited Reconsideration and Supplemental Request for
Tolling ("Reconsideration Petition") filed by CMCG Puerto Rico License LLC ("CMCG") on
October 23, 2006, concerning the construction permit for Station WMEI(TV), Channel 60,
Arecibo, Puerto Rico. By letter dated October 5, 2006, Commission staff advised CMCG that
the WMEI construction permit had been automatically forfeited pursuant to the provisions of
Section 35.3598(e) of the Commission's rules, 47 C.F.R. Section 73.3598(e), because CMCG
failed to construct the facility as authorized before the permit expiration date of September 18,
2006.

Reconsideration Petition. In the Reconsideration Petition you ask for reinstatement of the
WMEI construction permit, with an additional 30 days allowed for construction. You maintain
that Acts of God, specifically devastating lightning strikes and unusually severe weather at the
tower site, justify tolling of the construction deadline. Alternatively, you argue that a waiver of
the deadline is, in any event, justified because of the rare and exceptional circumstances you set
forth.

You state that unusually frequent and strong storm systems in the region produced extraordinary
periods of lightning and severe weather. You indicate that lightning strikes at the WMEI
transmitter site caused damage to the tower lighting system, the ignition of the sky lift machine
used to move heavy materials around the work site, the electronics of the winch that does the
lifting of materials and the antenna to the top of the tower, the electrical power system feeding
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the site, and, possibly, the tower ground system.

Discussion. Section 73.3598(b)(i1) of the Commission's rules, 47 C.F.R. Section 73.3598(b)(ii1),
provides that the period for construction will be tolled when construction is prevented or delayed
by certain causes not under the control of the permittee. These causes include Acts of God such
as natural disasters. Moreover, in /1998 Biennial Review - Streamlining of Mass Media
Applications, Rules and Processes, 14 FCC Red 17525, 17541 (1999) on reconsideration of 13
FCC Rcd 23056 (1998), the Commission recognized that tolling might be warranted under other
rare and exceptional circumstances beyond the permittee's control.

We believe that the circumstances cited by CMCG, resulting from unusually severe weather at
the tower site, justify tolling of the construction period in the instant case for a period of 30 days.
Specifically, lightning strikes causing serious damage to the tower and the work site are Acts of
God. However, even if these events do not fit within the strict tolling criteria in Section
73.3598(b)(i1), they are certainly rare and exceptional circumstances that would warrant waiver
of the strict tolling provisions of the rule, particularly considering the unique difficulties
attendant to construction of a broadcast station on the island of Puerto Rico.

Accordingly, in view of the foregoing, the construction permit for WMEI(TV), Arecibo, Puerto
Rico (Facility ID # 26676) (File No. BMPCT-19960415KE) IS REINSTATED, nunc pro tunc,
and the construction permit expiration date IS MODIFIED to a date 30 days from the date of this
letter.'

Sincerely,

Clay C. Pendarvis
Associate Chief, Video Division
Media Bureau

' This is without prejudice to any enforcement action we may undertake regarding the accuracy of statements in
WMET's license application filed on September 18, 2006 (File No. BLCT-20060918AA0).



